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1. Introduction 
The overall agenda, list of speakers and copy of all Retreat presentations can be found at: 
http://www.c-ad.bnl.~ov/RHIC/retreat2008 
2. Overview of Run-8 and future plans 
The main goal of the RHIC Retreat is to review last run’s performance and prepare for 
the next. As always though we also discussed the longer term goals and plans fir the 
facility to put the work in perspective and in the right priority. 
A straw-man plan for the facility was prepared for the DOE that assumes 30 cryoweek 
and running 2 species per year. The plan outlines RHIC operations for 2008-2012 and 
integrates well accelerator and detector upgrades to optimize the physics output with high 
luminosities. The plans includes guidance from the PAC and has been reviewd by DOE. 
The main technical improvements expected for Run-9 are: 
Longitudinal stochastic cooling in both rings and 1 plane transverse in yellow 
0 The STAR DAQ 1000 
A larger ToF coverage for Star 
0 The reinstallation of the Phenix HBD 
A well though plan exists for improving machine performance over the next 5 years. 
The main planned upgrades for ion ion operations are: 
0 Reduction in p* (from present 80cm to 50cm, +60% ) 
0 
0 
0 
0 
Lattice with reduced IBS ( +25% ) 
Blue longitudinal stochastic cooling ( +15% ) 
Transverse stochastic cooling ( +400% ) 
Transverse damper, scrubbing ( +40% ) 
RHIC 56 MHz S W  ( +30-50% ) 
For PP the planned improvements are: 
0 Reduction in p* (from 90cm to 50cm, +80% ) 
Nonlinear chromaticity correction ( +30% ) 
0 9 MHz cavity ( +25% at p* = lm) 
0 LEBTMEBT + Booster injection modification ( +20% ) 
0 Eliminate triplet vibrations. Near (half) integer working point ( +40% ) 
56MHzcavity 
Electron lens ( + 1 OO%? ) 
The noted gains above are estimates and are not independent of each other in all cases. 
Run-8 has been a successful year for operation despite the funding challenges that 
seriously limited the length of the PP run. 
The d-Au run lasted 9 weeks, the total luminosity delivered to the experiement was 437 
nb-', 199 and 238 nb-' to Star and Phenix respectively, with a time in store of 58% of 
calendar time. The peak luminosity recorded was 2 . 7 ~ 1 0 ~ '  cm-2 sec-'. 
The major accomplishments in the run have been: 
Both ring were cooled down from 100K to 4.5K in 11 day 
0 Beta* was reduced to 0.7m (noominally) in IP6 and IP8 in both rings 
Commission yellow lattice with higher phase advance in the arcs to reduce IBS 
0 Introduced periodic orbit correction at store in both rings 
Unknown noise source that sporadically appeared and cause blue transverse 
emittance growth 
Inconsistency of luminosity and emittance measurements 
Yellow beam lifetime of 1Oh vs. 30h in Run-7 (while colliding with another gold 
beam) 
Aspects that still need explanation: 
The goals for delivering luminosity and FOM for the PP run were met according to 
projections and the luminosity development was quite fast. Within only 6 weeks of 
physics the average store luminosity increased by only 15% compared to Run-6 to 
2 3 ~ 1 0 ~ '  cm-2 sec-'.The time at store was almost 60%, the established goal for the facility. 
However, for most of the run no rotator ramps were done, which would have reduced t k  
time in store by about 2%. A configuration with p * of 0.65 (nominally) was demonstrated 
for fkture operations. However there were several challenges and not enough time (the 
run lasted 6 weeks) to address them effectively: 
The near integer working point did not work due to the amplified effect of triplet 
vibrations on the closed orbit, that produced an unacceptable beam decay and 
background conditions. 
AGS polarization in the range 45-60% was lower than the 65% achieved in Run- 
6. (half of the difference can be attributed to changes in the source, the other half 
to the limited AGS tuning time) 
The ramp acted as an intensity filter for the yellow beam. 
Three days were dedicated to test at low energy. The 9 GeV set-up from 2007 was 
successfully reproduced and improved, with a different sextupole configuration including 
polarity changes in some families, with the confirmation of collisions followed by a short 
run for physics, after solving the challenges of cogging at h=366, finding Phenix 
collisions and settjng up the experiments triggers. The 56 bunch stores had much better 
injection efficiency and lifetime than in 2007. Vernier scans confirmed an average 
luminosity of 1 . 2 ~ 1 0 ~ ~  and maximum of 3 . 5 ~ 1 0 ~ ~  cm-2 sec-'. The exploration of 
operations at 5 GeV was much more difficult: the blue ring was unavailable due to the 
failure of b4-dh0, and the yellow ring proved to be a rather nonlinear machine at the 
energy due to large lattice sextupole errors. 
For STAR the CEAu run was a success: the minbias and high-tower trigger luminosity 
goals were exceeded, 80% of the FMS original and 160% of the revised goal were 
achieved. The polarized proton run harvested good comparison data for FMS and GGC, 
adequate on single spin asymmetries although short of the goal, not enough data on direct 
photon asymmetries. The low energy run was very successhl with the confirmation of 
real collisions and a luminosity of 1-3 cm-" sec-', corresponding to -0.9 Hz rates. 
The test of the newly installed PP2PP went well with measured rates as expected and no 
impact on Star and Phenix backgrounds. The main new developments for Run-9 are the 
completed DAQ- 1000 and an improved ToF system. As always, we received from STAR 
frank and useful input on operations issues that were eventually discussed at the Retreat, 
and will hopefklly trigger improvements especially in the areas of communication, 
planning and meeting management. 
For Phenix too the d-Au run was very successful with a total of 80 nb-' recorded 
luminosity, with peaks of 3 nb-'/day. RHIC delivered more luminosity in one day of Run- 
8 than the entire Run-3. The focus of the PP run for Phenix was development of 
luminosity and polarization, and on this front the collaboration expressed concern about 
the ripercussions of Run-8 on the future of the spin physics program. Other issues were 
raised that provided good input for the Retreat and were addressed in the sessions: 
Control of backgrounds and in particular the effect of auto-orbit corrections 
Prompt analysis and results from Vernier scans 
Fast and more reliable polarization measurements 
User fiiendliness and reliability of the Phenix new IRIS scanner 
The APEX program ran in Run-8 with an availability of 83.4% and a scheduled/planned 
time of 97%, in line with last few years. We ran 13 APEX sessions in Run-8: data and 
details can be found in http://www.c-ad.bnl.gov/APEWAPEX2008. 
We had very good results this year, including the immediate payoff on luminosity 
following the p* squeeze to 0.7 in d-Au and the demonstration of p*=0.65m for future PP 
operations. Following is a summary of the experiments performed in Run-8 with their 
associate relevance. 
08-36 OA 
08-17 OA 
06-31 OA 
07-33 OA 
08-14 OA 
08-27 OA 
08-29 OA 
08-34 OA 
08-17 OA 
08-06 OA 
08-01 1A 
08-18 1A 
08-07 1B 
08-02 1B 
08-24 1B 
08-17 OA 
08-42 OA 
08-13 OA 
08-45 OA 
08-06 OA 
08-04 OA 
07-03 OA 
08-16 OA 
08-41 OA 
IBS with decoupling (transverse stochastic cooling) 
Test of ramp and operations with beta*<0.8m + beta* measurements + test of IP 
knobs (30+% luminosity) 
ORM Measurements (beta beat correction, partial) 
Tune and chromatic drift correction at injection (operations) 
Collimation on the ramp (operations) 
AC dipole optics measurements, corrections (operations) 
Polarimeter profiles (emittance at injection, store) 
Beta beat measurement (corrections at injection, store) 
Injection drift correction (operations) 
Nonlinear chromaticity measurements (performance limits) 
Electron cloud location berformance limits) 
Stability threshold at transition (performance limits) 
Energy loss of debunched Beam (jiundamental measurement) 
Au3 1+ in AGS (operations RHIC low energy, GSr) 
in RHIC (possible cooling) 
Beta*=O.Gm (operations next run, luminosity) 
Near integer WP (not operational without orbit oscillation control) 
Collimation efficiency (collimation system upgrade) 
Polarimeter studies (system improvements needed for high bunch intensity) 
Chromaticity measurement, feedback (Hybrid Tune Tracker) 
Impedance localization data (possible impedance reduction) 
Coherent spin precession (design of RHIC spinpippers) RF phasing (non operational for PP due to beam loading) 
Longitudinal Vernier scan (operations optimization) 
Among the goals for the APEX program in Run-9: convincing linear optics corrections, 
further development of IBS lattices, spin experiments, long range beambeam 
compensation, chromaticity feedback and instrumentation developments. 
3. Preparation for gold-gold operations in Run-9 
The goals for the next Au-Au run have been clearly defined in the projections for Run9, 
http://www.cadops.bnl.~ov/RHIC/Runs/RhicProiections.pdf In particular, the projected 
luminosity per week is 610 pb-'. This can be achieved with 103 bunches, 1 . 1 ~ 1 0 ~  
ionshunch, a p* of 0.7 m, and at 60% time in store per week. The peak luminosity is 
projected to be 3 9 ~ 1 0 ~ ~  cm-2s" and the store average luminosity of 1 7 ~ 1 0 ~ ~  cm-2s-'. These 
are achievable goals, on the basis of past runs performance. 
The best Au-Au performance was in Run7, where we ran operations with 103 bunches, 
1 . 1 ~ 1 0 ~  ionshunch and a p* of 0.85 m. The peak luminosity was 3 0 ~ 1 0 ~ ~  cm-2s-'; the 
store average luminosity of 1 2 ~ 1 0 ~ ~  cm-*s-l, and the weekly luminosity reached 380 pb-' 
per week. Time at store was only 48%. That was addressed at the 2007 Retreat, worked 
on in the ensuing shutdown and availability increased to almost 60% in Run-8. 
The main focus in the next Au-Au run will be the operational use of the Blue longitudinal 
stochastic cooling system in addition to the upgraded Yellow longitudinal system, and the 
test of transverse stochastic cooling in the Yellow vertical plane. Experimental evidence 
shows that the beam intensity is limited by fast transverse instabilities at transition, driven 
by the machine impedance and electron clouds. So there will be a significant focus on the 
transition crossing and efficiency. In addition, we will run an IBS lattice in both rings, 
possibly with higher phase advance. 
The production and transport of the beams through the injectors will remain the same as 
in the last run, with some minor changes. The main area of effort is in the longitudinal 
emittance improvements. Results from Run-8 show that by carefully configuring the RF 
parameters we can significantly reduce the longitudinal emittance. These improvements 
will be made operational in Run-9. In addition, it is planned to replace one RF cavity in 
the AGS over the shutdown. This is not a performance improvement, but it will improve 
the flexibility and operation of the system. 
An area of concern from Run-8 is the loss of vacuum in the AGS due to loss-induced 
failure of vacuum chambers. This happened three times during the run. Leif Ahrens 
described these failures and their most likely cause. The failures were correlated with the 
dumping of high intensity Au beam in areas other than the AGS beam dump. The Au 
beam, when one considers the amount of energy deposited from energy loss, is equivalent 
to a high intensity proton beam (5x10’ Au ions is equivalent to 3 1 ~ 1 0 ’ ~  protons). Over 
the shutdown the beam dump will be moved closer to the circulating beam, to allow it to 
better intercept the beam. The optimization of the beam dump will be given priority 
during the Run-9 beam setup period in AGS, and improved monitoring, alarms, and 
logging will allow us to better monitor and diagnose beam losses. 
In Run-8, the Yellow longitudinal stochastic cooling system was used again operationally 
and the Blue low level completed (with the microwave link). By using the microwave 
link the signal arrives 200 nsec ahead of the beam. 80 nsec are needed to fill the kickers. 
With all the other delays in the system the kick to the beam occurs just in time. The 
desired phase margin was achieved and the system is stabilized with a pilot tone, which 
allowed the signal to be stable in within a few psec. A number of open issues will be 
addressed over the summer shutdown period. One of these are electric feed-through with 
vacuum problems. New ones will be built in house. For the transverse cooling system the 
closed orbit rejection of the transverse pickup needs to be improved. There is low power 
in the revolution harmonic line at 6 GHz, but the power in this line becomes very large at 
5.5 GHz. Appropriate filters have been designed, but it would also help significantly if 
the accelerator working points were close to the half integer. The long range plans and 
projections for luminosity increases were addressed. The main effort for the longitudinal 
cooling will be using microwave links for both Blue and Yellow rings. Although the plan 
is to install the microwave link for Yellow this shutdown, it won’t be possible to move 
the Yellow pickup and kicker until next year. Then the two-turn filter used in Yellow can 
be removed and it will be possible to cool the core of the beam. Transverse cooling 
requires some new technology (IIR filter), but the main new aspect to the system will be 
the interaction of transverse and longitudinal cooling. Another new aspect is the effect of 
betatron coupling between horizontal and vertical during cooling and the need to assess if 
we need both vertical and horizontal cooling systems. Cooling using a strongly coupled 
lattice may work. Installing two transverse pickups per ring will open the possibility of 
operating at any betatron tune. For now the tune will have to fall within a small fixed 
range of values and that limits operational flexibility. A fact we need to be aware of when 
running with cooling on is that the bunches will become shorter, and that this will 
increase the IBS emittance growth rate. The transverse cooling system will go into 
Yellow for the next run and the results with beam with simultaneous transverse and 
longitudinal cooling will guide the system future evolution. 
In longitudinal transition crossing, two significant problems are the large longitudinal 
oscillations after transition that needs damping, and the control of the radius of the beam 
during transition crossing. The quadrupole feedback system that was successfully tested 
in Yellow in Run-8 resulting in a 10% longitudinal emittance reduction. 
This system was operational for last two weeks of the d-Au run. For Run9 a Blue damper 
system and upgrade from a test board into the new FW LL system will be implemented. 
A dipole radius feedback system has been developed for radial control during transition. 
The difference in field calibration between the two rings is corrected to minimize the 
frequency error in Yellow (since Yellow is slave to Blue). In Run8 the loop was 
successfblly closed. There is a time delay that needs to be understood but the expectation 
is to be ready to fully test the system in the next run. Another way to relax on the 
frequency error tolerance is to have the transition jumps occur in the two rings at 
different times. This is being investigated, but is complicated by the additional constraint 
imposed by the IBS suppression lattice. To reduce sensitivity to instabilities during 
transition the Landau cavities could be fixed to operate correctly at transition. This 
requires changing the harmonic of the cavities from 2563 to 2580 (to give a phase shift 
from one bunch to the next of 180 degrees). This means the cavities need to be stretched 
by about 10 mm. Whether this will be ready for the next run, depends on the length of the 
shutdown and on bench test results with the spare cavity. Another effort to reduce beam 
loss during transition crossing i; to lower the RF voltage during transition. This will 
lengthen the bunches and reduce the electron cloud density and thereby also the 
instability threshold. 
All ions cross transition at about gamma 23 (26 for the IBS suppression lattice used in 
Run-8). The transition jump changes the gamma of the transition point by about 1.0. 
Below transition the chromaticities need to be negative while above they need to be 
positive. At some point the chromaticities cross zero and when this happens it can cause 
losses. There are a few possible cures.. One possibility is to use a fast chromaticity 
change (using existing power supplies). Another method is to use octupoles. The 
preferred method is to implement a fast chromaticity jump. Data from button BPMs show 
a head hi1 oscillation and a transverse instability that persists for 50 msec. Data also 
indicated that the octupoles did not improve the ramp efficiency above a certain strength 
when looking over many stores. A study of the chromaticity jump was done at injection, 
by changing the gamma quadrupole polarities. Setting the sextupoles differently can 
control the resulting jump, and that was in good agreement with the model. 
The performance of the IBS lattice has been analyzed. The normal RHIC FODO lattice 
has a phase advance of 82 degrees per cell. In Run-8 we ran the Yellow ring using a 
lattice with a phase advance of 92 degrees per cell. Based on Run-7 measurements during 
tests of the 92 degree lattice, the transverse IBS growth rate was suppressed by -30+/- 
10%. The actual performance comparison of the IBS and the regular lattice in operations 
could not be entirely done for lack of clearly comparable data (see below). The expected 
advantages are a smaller emittance growth, and larger bucket area. These have the 
potential of improving luminosity lifetime and average luminosity. Other advantages are 
the lattice allows for lower beta-star due to slower emittance growth (when the dynamic 
aperture shrinks) and more relaxed power supply currents in the beta-squeeze. The main 
concerns are the longer set-up time to develop a more aggressive IBS suppression 
lattices, the higher main quad current (a potential issue for reliability), and the nonlinear 
characteristics of the lattice (change in dynamic aperture, and possible effects on beam 
lifetime). The main limit in dynamic aperture at store comes from the IR triplets and not 
from the arcs. Simulations are however planned to verifl and further probe the impact of 
the new lattices. 
Run-3 and Run-8, both d-Au, where compared in the attempt to correlate similar 
conditions and machine states. There are a number of differences between the two runs 
though (Run-3, no stochastic cooling, no NEG coated pipes, number of collision points, 
etc.). For all the data analyzed, luminosity Ifetime, emittance growthh, and Yellow 
beam lifetime vs. bunch density, the data points fall on the same curves. In Run-8 the 
normalized peak luminosity increased, when he compared the luminosity vs. fill numbers 
for the five best stores, for various conditions. Looking at Yellow lifetime, in the same 
way, it is clear that the Run-8 lifetime was greatly reduced (from 30h to 10h, with 
longitudinal stochastic cooling in both cases) in comparison to Run-7, although what to 
properly attribute that reduction to is unclear. What is clear is that more simulations need 
to be performed to better understand the impact of the stochastic cooling, changes in 
dynamic aperture due to the IBS suppression lattice, and other factors, such as the beam 
beam effect with a beam that is growing less transversely and changes in beta-star. Power 
supply statistics were compared with the conclusion that no increase in failure failures 
can be attributed to the new lattice. The conclusion is that the IBS lattice should be used 
in operations for both rings and be studied further in APEX. 
Concerning low p* developments, in the d-Au run p* was first reduced in yellow and 
then in blue by - 20% with an overall increase in luminosity of -20%. In the 100 GeV 
PP run we nearly commissioned 100 GeV pp the lattice beta* of 0.65 m (nominally). This 
will continue m Run-9. At 100 GeV this is equivalent to a beta-star of 0.4m at 250 GeV 
(the present power supplies can't do that). The ramp efficiencies were good: 93 - 95 % in 
both rings. Correction of nonlinear chromaticity at store and correct interpolation on the 
ramp are mandatory. Backgrounds do go up, so collimation is equally important, as well 
as correction of nonlinear effects in the triplets. Open issues to test in operations are 
luminosity lifetime (how much worse do they become?), 10 Hz generated by lowlj 
triplets (orbit and collimation reproducibility), dispersion, and optics. About physical 
aperture in the triplets, the conclusion was that it is not a major concern. For 12 sigma 
fdl  aperture, p*=0.65 m is achievable for 40 pm 100 GeV Au beams. Collimation really 
does improve background/ZDC rates based on studies performed in Run-8. Nonlinear 
chromaticity corrections worked well. For dispersion at the IR’s, when pushing beta*, the 
dispersion suppression is the first thing to go (i.e. it becomes nonzero at IR) and it was 
expected that this would worsen with crossing angles and DX nonlinearities in the d-Au 
lattice. The Blue ring after nonlinear chromaticity correction showed excellent dispersion 
match. The Yellow ring without nonlinear chromticity correction wdid not. This 
correlates to lower yellow beam lifetime and diminished yellow momentum aperture. 
The dispersion telescope power supply constrains the achievable beta-star. A push to 
0.4m with QlO shunts, larger feed-throughs and power supplies for Q89, is achievable, 
but the QlO shunts are expensive. A detailed study on lower beta* options is 
recommended. 
Following is a discussion of transverse emittance measurements and techniques. 
Although the discussion was mostly focused on polarized proton emittance 
measurements, it is usehl to review here, since many issues are common between ions 
and protons. After listing all the devices in RHIC and the RHIC injectors for measuring 
emittance, the conclusion is that the overall picture is consistent, even though there are 
issues with the different emittance measuring devices. Emittance is a key parameter for 
luminosity, and it is also correlated with polarization. The P-CNI polarimeter can be 
used as a wire scanner and the emittance in AGS can be measured using the IPM. The 
results are reproducible. The relative comparison between the AGS IPM and CNI scans 
show the same trend and dependence on intensity, while the absolute measurements need 
to be better understood. The CNI polarimeter can give very nice bunckby-bunch 
emittance measurements. There are other measurement techniques being developed, a 
residual gas luminescence monitor from the hydrogen jet target and the ratio of the power 
in the HF Schottky lines as a function of the device position. Looking at the emittance 
evolution in the entire accelerator chain, there is clearly an (understood) emittance 
growth in the LINAC, ending up with about 8 to 10 pm beam size. There is also a few 71: 
pm more emittance growth due to the Coulomb scattering in the injection foil. Our 
knowledge of the emittance in the Booster is not satisfactory, mostly due to discrepancies 
between measurements in the BtA and what is expected from the LINAC emittance and 
projected growth from the foil scattering. Plans for next year include more work on the 
RHIC IPMs, upgrades of the CNI polarimeters and upgrades to the Schottky systems. 
In the area of longitudinal emittance preservation, by observing the evolution of the 
emittance from Booster injection through to RHIC for Au ions, it can be clearly seen that 
there is a very large emittance growth through the accelerator chain up to beams at store 
in RHIC. At Booster injection the emittance is 0.022 eV sechucleon. At RHIC store it 
has increased to 0.8 eV sechucleon. For RHIC rebucketing at 100 GeV the requirement 
is that the emittance be smaller than 0.6 eV sechucleon. For the low energy runs it needs 
to be even smaller (0.25 to less than 0.1 eV sechucleon). There is a large emittance 
growth (factor of 5) in AGS and amther factor of two on the RHIC ramp.This is how 
emittance growth was reduced in AGS: a bad place for emittance growth is during the 
bunch merging gymnastics, to take the 24 at AGS injection from four Booster fills to four 
bunches for transfer to RHIC. This is done in two stages. First there is a merge of two 
bunches to one, to get to 12, and then a second merge of three to one, to get to four. For 
the second merge the RF voltages were wrong. Re-calibrating the L10 cavity (h=8, h 4 )  
voltages and fixing voltage profiles, basically eliminates the emittance growth at the 3->1 
merge. Moreover, by looking carefully at these merges and the match between the 
Booster and AGS, 0.1 eV sechucleon is achievable at injection. An important conclusion 
here is that there is no need for low energy electron cooling in AGS to meet RHIC 
requirements. But, the emittance still grows in AGS. The phase of the merges were also 
found off by 3 degrees. This should be easy to fix when setting up the merges. There is 
still emittance growth on the ramp and this appears to be correlated to magnetic field 
ripple with a resonance at the synchrotron frequency of 1440 Hz (24~60Hz). This will be 
reduced next year after the replacement of the AGS main magnet transformers, which 
will reduce the ripple during acceleration. The emittance growth in RHIC grows from 
0.3-0.4 to 0.6-0.7 during acceleration (steadily) and at transition. This has yet to be 
understood fully. A number of action items resulted from this analysis: In the AGS a new 
RF cavity is being installed, replacing LlO, but we still need to do the merge right. The 
emittance growth on the ramp is not fully understood, although it looks like a major 
contributor is a resonance between ripple and synchrotron frequency. In RHIC, 
optimization st transition, including the quadrupole mode damper is very important. 
Finally more studies and simulations need to be done to understand the emittance 
(steady) growth on ramp, and longitudinal dampers should be considered for AGS. 
Action items for Ion run preparation. 
Stochastic cooling is no longer a parasitic effort. Stochastic cooling plans be part 
of the daily schedule. 
Transition: make quadrupole feedback, radial feedback and counter-phasing 
operational in Run-9. 
Transition: fully understand and set chromaticity jump at transition. Formation of 
a transition working group. 
Change in harmonic for Landau cavities? Depends on RF group work schedule 
and shutdown length. 
IBS lattice: develop and determine the optimal lattice with high(er) phase advance 
in the arcs for Run-9 (both rings), with the additional constraint of having the 
gamma transition jumps at different times for each ring. 
Beta*squeeze: need to determine the optimal beta* for operations (0.7m). Prepare: 
1. Optics corrections 
2. Nonlinear chromaticity corrections 
3. 
4. 
Continue improvement in transverse and longitudinal emittance control. 
Continue to focus on getting correct and consistent emittance measurements. 
Physics will not to be declared until Vernier scans have been completed and 
luminosities and cross sections are understood. Does this need additional support 
or efforts? (Faster time to get an answer?). 
Improved monitoring, alarms, and logging of AGS beam losses 
IR corrections, sextupole, octupole, dodecapole 
Collimation (on the ramp and at store) 
4. Preparation for polarized proton operations in Run-9 
While the luminosity during Run-8 reached similar levels as in Run-6, beam polarization 
was significantly lower. This can be partially attributed to the short duration of the run, 
which did not allow sufficient time to scan various parameters, such as tunes and orbits, 
to improve the situation. The most likely candidate for poor polarization efficiency on the 
Yellow RHIC ramp has been identified as the horizontal orbits at the two snakes not 
being parallel. Correction of this was hampered by the unavailability of two BPMs in the 
vicinity of one of the Yellow snakes: these BPMs will be repaired in preparation for Run- 
9. 
In the AGS, the best polarization at extraction into RHIC reached only 60% at an 
intensity of 1.5 10" protonsbunch, compared to 65% in Run-6. At AGS injection, the 
polarization was about 4 percent lower than in Run-6; firthennore, a significantly steeper 
polarization profile was observed. More realistic simulation studies will be carried out, 
including sextupoles and orbit bumps, to gain a better understanding of polarization in the 
AGS. The planned RHIC low-level RF upgrade will possibly facilitate extraction on the 
fly out of the AGS. This will increase the ramping speed moss the last depolarizing 
resonance in the AGS at 36+vy which is expected to decrease the polarization loss at this 
resonance. Higher injection energy into the AGS is expected to result in less emittance 
growth at injection energy. Injection on the fly and higher injection energy in AGS will 
not likely be operational in Run-9. A dedicated set of quadrupoles will be installed to 
enable tune jumps at all weak horizontal spin resonances. This system will be operational 
in Run-9. 
The polarization issue in Run-8 was somewhat confused by different analyzing powers 
between the AGS and RHIC polarimeters, and by discrepancies between RHIC injection 
and store, especially in the Yellow ring. These issues need to be resolved by cross- 
calibration of the various polarimeters. For this purpose, it is planned to run the JET 
polarimeter at RHIC injection energy for about 20 hours in order to provide calibration 
data for the CNI polarimeter at this energy. 
The CNI polarimeters will be upgraded during the summer shutdown. The Yellow 
polarimeter will be outfitted with the same new motor drives as in Blue. Furthermore, 
two identical polarimeter vessels will be added, duplicating the existing CNI 
polarimeters. This will allow for simultaneous polarization scans in both the horizontal 
and the vertical plane. Testing of equipment such as new detectors will also be enabled in 
this configuration, by installing the equipment to be tested in one of the polarimeters, 
while leaving the other one unchanged. This is especially important due to potential 
limitations of the existing CNI polarimeters at high intensities, which requires new 
hardware. 
At the end of Run-8 a new two-beam mode at the JET polarimeter was tested 
successfully. Both beams were simultaneously brought into the acceptance range of the 
JET detectors; the beam separation at the JET was lowered to 5.5 mm for this purpose. 
This new mode facilitates measuring the polarization of both beams simultaneously, 
which effectively doubles the amount of data taken. Furthermore, the Eed for frequent 
orbit swaps at the JET will be eliminated, thus contributing to more stable operation of 
the facility. 
During several APEX and Machine Development sessions in Run-8 a p* squeeze to 0.65 
m was successfully attempted. Up to 56 bunches were accelerated and brought into 
collision. After inserting the collimators, background levels comparable to regular lm p * 
were achieved. Attaining good beam lifetimes at store requires nonlinear chromaticity 
correction, which was successfully demonstrated as well. 
A new 9 MHz RF cavity for RHIC polarized protons acceleration will be installed during 
the summer shutdown. This new system is expected to reduce the longitudinal emittance 
at store by a factor two; the resulting peak current reduction may also help in preventing 
transverse emittance growth on the ramp. The bunch length reduction will reduce the 
hourglass effect, which will be a significant improvement especially at the reduced beta*. 
Furthermore, the shorter bunch length will reduce the vertex distribution at the detectors. 
Sufficient commissioning time needs to be scheduled at the beginning of the polarized 
proton run in Run-9 to make this system operational. If protons will be m during the 
initial part of Run-9, the low-level RF upgrade requires dedicated commissioning time as 
well. A comparison of effective ZDC cross sections over several runs has revealed large 
year-to-year fluctuations of these parameters. For instance, effective cross sections at 
both STAR and PHENIX were measured at roughly 0.3 mbarn in Run-8, vs. 
approximately 0.5 mbarn in Run-6. The Run-8 value is in good agreement with runs 
before 2003. Possible reasons for the year-to-year changes are different set points for the 
high voltage at the ZDCs, other electronics changes, or added shielding. A known 
difference between Run-6 and Run-8 is the lack of correction for both singles rates and 
the hourglass effect in determining the effective cross section in Run-6. In Run-9, a 
faster, online analysis of Vernier scans will be operational that will provide effective 
cross sections early in the run. 
In Run-9, an average store luminosity of 40 lo3' cm-* sec-' should be attainable due to the 
tighter beta* squeeze to 0.68 rq the 9 MHz cavity, and nonlinear chromaticity correction 
at store. This goal is the same as for Run-8, which was too short to reach it. 
5. Machine Operations and Systems 
The time at store for Run-8 was 58% for dAu and almost 60% for P P  operations 
respectively. 60% is the goal that we established for the facility and represents a welcome 
trend inversion, after 2 years of operations (Run-6 and 7) where the uptime dipped under 
50%. The focus on machine reliability at the last Retreat and during the shutdown paid 
off. The availability - as defined in the DOE metrics - also was above the goal of 80%. 
In this Retreat we examined again uptime and system reliability to discuss new 
challenges, improve on old ones and see where we can in general do better. 
In Run-8 we had overall 516 failure hours (16% of time) or 3.8 hours/day be compared 
with the Run-7 overall 881 failure hours (28.6%) or 6.9 failure hourdday, a clear 
progress. The distribution of failure as well as the comparison with previous run is 
summarized in the following table: 
While RHIC power suppies still account for most of lost hours, the failure time was 
greatly reduced from last year, as the efforts on increasing PS reliability, particularly the 
IR PS, paid off. RF system reliability improved noticeably, as well the pulsed power 
systems and instrumentation. ACS and vacuum system failure increased, the latter partly 
caused by the AGS vacuum problems generated by the internal dump. Another visible 
increase has been in the human error category, which motivated further analysis. 
Human error events have been analyzed in terms of human performance, to identify the 
most recurrent and to have a guidance where to focus improvement. Almost 60% are 
instances of “rule based” failure model which is the misinterpretation of rules. “Skill 
based” errors (inattention during familiar and routine situation) account for 30% and 
only 10% fall in the “knowledge based” category, which reflects an inaccurate mental 
model of a process in an unfamiliar situation. An analysis of 597 fills during Run-8 d- 
Au operations established that 13 fill terminations could be attributed to operations 
personnel (operators, OC), most frequently caused by miscommunication, and 24 
terminations to system expert and physicists, mostly caused by system configuartion 
errors. 
errors: 
0 
0 
0 
0 
0 
Operations will work in the following areas to reduce the likelihood ofhuman 
Peer and self checking, independent verification 
Prejob briefing 
Procedure imrovement, use and adherence 
Improved alarming, software safeguards 
Questioning attitude and situational awareness 
An essential factor in efficient operations is the organization of maintenance and repairs. 
The methods outlined at the 2006 Retreat, namely: 
Pre-set access time 
Approval process 
Ownership- Affected group re-affirms that systems are operational before jobs are 
completed 
Closeout Statements- Operational test results, owner accord and future testing 
improvements 
Documentation 
Post mortem analysis 
WEB based Job Request System 
have been systematically applied and extended resulting in clear improvements: during 
Run-8 the injectors were often operational on or before the predetermined time, the 
impact of sweeps was minimal, a test period for injectors after access minimized overall 
delays. The additional CAS personnel made available during recovery periods proved 
very useful. The great success this year is that the average elapsed time from the 
beginning of a scheduled maintenance to actual RHIC physics running was brought down 
to - 14 h, compared to 22 h in Run-7 and 25 h in Run-6. That was the result of allowing 
less unscheduled and emergent jobs, better overall access plans and especially an 
improvement in testing procedures. The scheduled maintenance methodology and 
software are being used for the management of the summer shutdown and the latter will 
offer the opportunity of improvement and integration of procedures and applications. 
The following prioritized “wish list” is the result of discussion and polls in the operations 
group: 
Straightforward polarimetry 
0 RHICInjection without idiosyncrasies 
0 
0 
0 
A fully revertible machine 
0 
0 
0 
A RampManager and model that won’t foil tape, Lisa, OrbitDisplay, RampEditor 
PASS that works faster and with less failure 
Our fingers on the keyboard 
Labview applications that run and dump themselves 
One answer from one source 
A list of exceptions smaller than the list of rules 
Operations identified also a set of issues that seems recurrent at Retreats where a follow- 
up is necessary: 
0 
Keep automatic entries together 
Threaded views 
0 Conflicting instruction sources 
0 Communication with experiments 
0 
Injection tuning 
0 
0 PASS 
Vital information missing or muddled in the ebg 
Background targets vary from shift to shift 
Phone calls are important but need a (logged) backup 
Still many bugs, slow or unresponsive 
0 
0 Sequencing 
MCR oversight of APEX, Development periods 
Pressure increases in AGS brought unexpectedly down the injectors in Au operation 
while using the AGS internal J10 dump. Pipe damage was eventually confirmed. While 
the radiation generated by 5x10' Au ions at 10 GeV is small (equivalent to -4x10" 
protons at 25 GeV) the heating of the vacuum pipe by the beam is substantial ( - 3 ~ 1 0 ' ~  
protons at 25 GeV). A thorough analysis of the internal dump was conducted leading to a 
proposed overall improvement strategy for the dump, including moving the dump closer 
to the circulating beam, increasing performance of the J10 dump bump PS, and further 
strengthening monitoring, logging and alarming for the bump. 
RHIC polarimeter operations has been a problem during Run-8. On the one hand, the 
polarimeter has by design many operation modes and configurations for different 
measurements: 
0 
0 Beam intensity profile 
0 Beam emittance by bunch 
0 Polarization at injection 
0 Polarization on the ramp 
Polarization of the beam center 
Polarization profile of the beam (Vertical and Horizontal) 
The consensus in operations is that the instructions were complex, and constantly 
evolving. Moreover, dynamically changing software contributed to the problem by 
slowing down response and malysis. One suggestion could be offering polarization 
profiles as the default operation mode and handle all other functionality as an expert 
system. Whatever the adopted solution may be, it is clear that operations needs an agreed 
upon proposal from the polarimeter group well ahead of the next start of PP operations. 
Vibration if the triplets in frequencies around 10 Hz have been recognized as a source of 
orbit jitter in operations. While tolerable at the usual tunes, they prevented the use of the 
planned new working point near the integer in PP operations in Run-8 because the 
amplification of the closed orbit variation made the machine inoperable. Future 
developments require compensation or corrections of the vibration. Analysis and 
experiments allowed to establish the following conclusions: 
The triplet magnet and cryogenic line supports are unique (different from the arc 
magnets) 
There is no direct way to measure magnet motion at this time. 
A connection between magnet line flow rate and triplet induced beam oscillations has 
been established. 
Flow in the recooler supply and return lines does not have an effect on vibration. 
Thermal acoustic oscillations from the leads has been tested and found not to affect the 
vibration 
0 
0 
0 
An engineering analysis is in progress to determine the most technically sound and cost 
effective way to proceed. The options on the table are the following, with a rough cost 
estimate: 
Quad to Quad stiffening may be cost effective (IIW) 
$350K + 1.5 M Y  C-AD labor 
Decoupling the magnet line may be cost effective (IIW) 
$400K + 1.5 MY C-AD labor 
Passive stiffening expensive to implement, high heat load, possible magnet misalignment 
$42M + 4 MY C-AD labor 
Rebuild triplets with improved base design. 
$3SM + 6 M Y  C-AD labor 
Active motion compensation - small motion compensation and sensor and base support 
design to be defined. 
$350K + labor for R&D system 
$I .OM - $5.OM + 2 - 6 M Y  C-AD labor to implement 
The plan for the 2008 shutdown is to set-up a direct motion measurement system in one 
triplet, to decouple the magnet line from the dipole magnet (for one triplet) and to see if it 
is possible to tie the quads to move in synch (again, only in 1 triplet). Future plans and 
choices depend of course on results, budget and schedule. 
As already mentioned, although the RHIC PS retain the pole position in system failure, 
the progress in Run-8 has been impressive by reducing the total PS failure hours by more 
than a factor of 2 w.r.to Run-7. The effort during the 2007 shutdown paid off very well: 
all major PS systems were improved all PS in service building, in particular bipolar 
Suncraft 150A and 300A, Dynapowers. Work has been done on the QPA assemblies, the 
Main PS and AtR. Adding 1 more PS engineer also contributed to the group capability 
and effectiveness. A number of problems areas have been identified and there is an 
extensive list of work planned for the shutdow: 
e 
Complete Phase-1 and 2B of SCE 150/300 mods 
Finish QPA work (including faulty relays) 
Inspect all Dynapower contactors (replace fans?) 
Repair/understand failure of b4-dh0 
Investigate B9 - 6000A quench switch problems 
Analyze mains setpoint card 
Complete 2 Instrumentation set-ups 
Clean quench detectors and install new fan trays 
Shunt bus problem repairs 
Teaching others in group QLI analysis 
List of programs given to controls to assist with start up and QLI Analysis 
Complete Air Conditioning to improve Environmental Conditions 
Install Link box in 12A yellow first, coordinate blue install 
The main improvement to the performaEe and reliability of the RF system is the LLRF 
upgrade, with Phase 1 planned for Run-9 startup. Phase 1 consists in replacing the 
firnctionality of the main RHIC LLRF crates with new system controllers, and 
eliminating the lock-in amplifiers. There are many areas in which the new LLRF will 
improve system reliability and flexibility, i.e. : 
Improve reliability by eliminating older problematic hardware 
Great improvement in diagnostic data capture and logging, in terms of both throughput 
and quantity, will greatly enhance our ability to monitor and troubleshoot the systems 
0 Much improved and very tight integration between blue and yellow LLRF systems will 
facilitate more robust control of BLUE vs. YELLOW phasing: Ring to Ring Synchro, 
Collision Cogging, Rev Tick Phasing ... 
Improved control and monitoring of customer RF clocks, e.g. RevTick, Beam Sync Clock 
Ability to adjustheset beam sync clock phase in real time with beam in the machine 
Eliminate “dead time” on beam sync clock at ‘cogging reset’ 
Remote reconfiguration means vastly reduced downtime from system modifications, and 
reliable restoration from temporary reconfigurations (for APEX, etc.) 
0 
0 
0 
0 
Although part of the system functionality will be tested before beam, it is important to 
realize that commissioning with beam will necessary. 
The other major development in the RF system are: 
0 9 MHz cavity, motivated by the need to get low longitudinal emittance (-0.5 eV sec) 
and long bunches (-20 ns) on the ramp. This avoids transverse emittance blowup 
on the ramp caused by electron cloud. The lower longitudinal emittance at store 
will keep bunches shorter (- 6ns at 250 GeV) with only the 28 MHz cavities. The 
Plan is to have the cavity operational for Run-9. 
The split of the common cavities 
The L10 replacernent 
An analysis of all Run-8 failure mode and causes for the Access Controls System 
established that -25 h of the overall 50 h were lost on faulty switches and corrosion. One 
specific event of water in the electric strike system that caused the failure of a gate reset 
system was responsible for over 1 lh  of downtime. A plan has been proposed to improve 
the ACS system reliability that includes: 
0 
0 
0 
Replacing relays and sockets (2008 shutdown) 
Upgrade of all exterior weathered gates to 4GE2 standards (esimated cost: -30K, 
as soon as money is allocated) 
Overall upgrade of AGS/Booster/Linac relay based ACS to a digital, PLC based 
ACS (also needed for the MCR Upgrade project, target date 2010) 
In last few years of operation the Controls system has seen a steady and consistent 
improvement in overall reliability. Noticeable the reduction of hardware related failures, 
especially of radiation induced failures, a clear payoff from the radiation resistant 
hardware installed in the alcoves (most visible results in 7a 7c 9a and 9c). 
Future effort in the controls system will focus on the following areas: 
Polarimeter measurements 
Motion control systems 
RHIC ramping system software, with the goal of increased reliability and added 
capabilities 
Injection system controls improvements: logging, applications, online model, 
Power supply and alarm management 
System administration, in particular cyber-security and strategies for OS upgrades 
Concerning instrumentations systems: 
0 Only 5 BPM boards failed during Run-8, best run ever. 2 were optoboards; 
150/750 BPM boards remain for opt0 replacement. Feedthrough issues, however, 
are on the rise. 
Measurements confirmed that the new IPM design greatly reduced coupling 
between the signahgating grid and anode 
The abort gap monitor is not ready yet 
The bunckby-bunch turnby-turn monitor has been developed and turned to 
operations 
0 
0 
6. The Panel Discussion 
The discussion session was designed to enable all members of the Retreat to propose 
topics for discussion, beyond what arises from the presented talks. Retreat participants 
were invited to submit topics for discussion before and during the Retreat. 20 persons 
submitted thirtyfour topics. A Panel of six Retreat members was assembled and 
organized the session by dividing the topics into categories that were roughly defined by 
the panel member’s personal specialization. The panel comprised: 
0 Leif Ahrens, Injectors 
0 Peter hgrassia, Operations 
0 Waldo MacKay, Spin 
0 Rob Michnoff, Controls 
0 Todd Satogata, Operations Analysis. 
Jon Sandberg, Systems (Power supply, RF, Vacuum, etc.) 
The Panel also arranged the order in which the topics were discussed. They led the 
discussions by calling upon those who submitted topics, and asked the submitters to 
introduce the topic by showing a transparency to explain and define the subject. The 
session proceeded by scrolling through the categories of the Panel members and limiting 
the time for discussion in each topic to 10 minutes. By jumping from one category to the 
next between topics the discussion kept moving along without the tendency to drag one 
topic into the next. A wide spectrum of topics was but forth, from new notions of the role 
of the run coordinator to pros and cons of lattice choices. The complete recording of 
discussions can be found at: 
http://www.c-ad. bnl.gov/RHIC/retreat2008/PanelDiscussion. htm 
7. Plans for the Shutdown 
The 2008 shutdown is in progress and these are the main planned machine developments: 
0 LEBTMEBT rebuild + Booster injection change 
0 possibly pulsed quadrupoles in AGS 
RHIC polarimeter upgrade 
0 continuing work on abort gap monitor 
BPM feed through repairs 
possibly vertical collimator upgrade 
installation of instrumentation to measure 10Hz cold mass movement 
9MHz cavity installation 
change in frequency of Landau cavities 
possibly move of 2 RHIC storage cavities to 3 o'clock 
replacement of L10 cavity in AGS 
RHIC low level rfupgrade 
upgrade of Yellow longitudinal stochastic cooling (microwave link installation) 
installation of Yellow transverse cooling 
AGS MMPS transformer replacement 
installation of dehumidifiers in RHIC tunnel 
installation of A/C in RHIC service buildings 
further upgrade of RHIC IR and main PS 
repair of Blue buses (to allow higher currents) 
new file server for control system 
Shutdown update and progress as well as scheduling information on the Run-9 start-up 
can be found on the Maintenance WEB page: 
http://www .cadops.bnl.gov/AGS/Accel/Maintenance/ 
